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1. INTRODUCTION  

This progress report describes the work carried out in the second semester of 2009, 
concerning the development of the second generation Schengen Information System (SIS II) 
and the migration from SIS 1+ to SIS II. It is presented to the Council and the European 
Parliament in accordance with Article 18 of Council Regulation (EC) No 1104/2008 and of 
Council Decision 2008/839/JHA on migration from the Schengen Information System (SIS 
1+) to the SIS II. This report also constitutes a test status report.  

2. PROJECT STATUS  

2.1. Progress during the period under review 

2.1.1. Overview 
This period was dominated by implementing the orientations provided in the Conclusions of 
the Justice and Home Affairs Council of 4-5 June and 30 November 2009 respectively.  

The Council concluded, on 4-5 June, that the development of SIS II would continue on the 
basis of the current SIS II project by the main development contractor, and that an alternative 
technical solution to achieve SIS II (named "SIS 1+RE") would be retained as the 
contingency plan for a period necessary to back the project. The Council also agreed to two 
project milestones specifying the technical aspects of conditions and exit criteria which would 
have to be met in order to continue with the current SIS II project. The aim of these 
milestones would be to prove the stability, reliability and performance of the central SIS II 
and the proper functioning of vital core functionalities, such as data consistency and reliable 
message transfer, after significant and important development phases of the SIS II project. 
The related tests would start as soon as the Commission and the Member States had declared 
their readiness and the technical support function in Strasbourg (C.SIS) had confirmed that 
the SIS 1+ test tools were qualified and ready.  

The first milestone was scheduled to occur after the performance tests of the system, foreseen 
for the fourth quarter of 2009. However, the Council of 30 November concluded that the final 
deadline with regard to the accomplishment of the first milestone test would be 29 January 
2010 at the latest. Subject to the outcome of the first milestone test, a two month period of 
reflection for the Council would commence on 30 January 2010, to assess the implications of 
the test. 

The Commission, in close cooperation with the Member States, put in place the necessary 
elements to follow the direction set in the Council Conclusions. Accordingly work was 
directed along three major tracks: 

• Preparations for milestone testing; 

• Preparations for an alternative technical scenario; 

• Preparations for entry into operation. 
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2.2. Preparations for milestone testing 
Technical preparations were initiated for the first of the two milestone tests, with a view to 
verifying whether the system is based on solid foundations. The technical preparations aimed, 
in particular, to ensure that all prior conditions for carrying out this test had been met 
(conformity of national systems that would participate in the test, generation of test data, 
validation of test tools, adjustments to the settings of the central system and setting up the 
detailed test descriptions). By the end of 2009 eleven Member States had achieved a state of 
compliance and the SIS 1+ test tools were qualified and ready. 

The Council in June also invited the Commission to ensure that the milestones would be part 
of the deliverables under the contract for the current SIS II project and to reach an 
understanding with its contractors that non-compliance with these milestones would constitute 
resolutive conditions with regard to the existing contracts. The respective contract amendment 
for the first milestone was signed between the parties on 13 October. This amendment notably 
incorporated a provision stating that the Commission would be entitled to terminate the 
contract, as of right, with immediate effect if the first milestone test for SIS II were deemed 
by the Council not to have been passed.  

2.3. Preparations for an alternative technical solution 
In order to prepare the ground for a possible switch to an alternative technical scenario for 
implementing the SIS II functionalities, should one of the milestones be judged to have failed, 
exploratory negotiations with the French authorities were commenced.  

A key element of any delegation to France would concern the adoption of the legislative 
proposals to amend the migration instruments (proposal for a Regulation1 and a forthcoming 
proposal to incorporate aspects previously covered by the third pillar decision - see section 
2.5.1.).  

2.4. Preparations for entry into operation 

The comprehensive architecture review performed by a specialist IT consultant between 
March and April 2009 led to a broad consensus amongst SIS II experts on the absence of 
major flaws in the SIS II architecture. However, in terms of design and implementation, a 
number of recommendations were made to improve certain aspects of the system, such as 
performance, software scalability and ease of maintenance. The business message architecture 
was identified as being over-engineered and capable of simplification. The analysis and repair 
period, highlighted in the previous report, identified a number of areas for improvement in the 
system.  

In parallel to the preparations for the first milestone test, the Commission, Member States' 
experts and contractors worked together on assessing the technical requirements for ultimately 
delivering the software version which would be used in a "live" system. This work was 
undertaken through studies, workshops, prototypes ("proofs of concept") and discussion in the 
Global Programme Management Board (GPMB) 2. The latter structure was established by the 
Commission to ensure enhanced management and coordination of the SIS II project and 

                                                 
1 Proposal for a Council Regulation amending Regulation (EC) No 1104/2008 on migration from the 

Schengen information System (SIS 1+) to the second generation Schengen Information System (SIS II, 
1st pillar, COM/2009/508 final).  

2 See section 3.2.1 

http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=CELEX:52009PC0508:EN:NOT
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related activities, including ensuring consistency between the development of central and 
national systems.  
The Commission, working with Member States and the main development contractor, 
commenced several initiatives, with a view to producing enhanced specifications for the 
system. Particular areas investigated in-depth were: 

• Simplification of the way in which large volumes of data are "dumped" (for example when 
a Member State might need to recreate a copy of the central database at national level) 

• Simplification of the data-consistency processes; 

• Re-structuring of the message format; 

• Rationalisation of the functions for creation, updating and deletion of records at the point 
where they would be entered into the central system so that the processes take place in 
parallel and therefore in a more time-effective manner; 

• Harmonisation of the processes and procedures for handling different versions of the 
system.  

In December 2009, the main development contractor delivered four draft whitepapers on the 
final four items in the above-mentioned list. Further discussions with Member States on 
certain non-functional requirements would be needed before this work could be finalised.  

Additionally, developments in the use of the SIS by Member States have led to a situation 
where the number of alerts within the system has increased significantly. From the 22 million 
alerts originally foreseen, the latest estimates predict 73 million alerts in the foreseeable 
future. Having carried out an additional survey on volumetrics between June and September 
there would be a need for the Commission to continue to work with Member States' experts 
on this important evolution of requirements which must be accommodated in any technical 
solution. 

2.5. Preparations for migration 

2.5.1. Migration legal instruments  

The Council Regulation3 and Council Decision4 governing migration to from SIS 1+ to SIS II 
(the migration instruments) lay down the tasks and responsibilities of the Commission and the 
Member States for preparing this migration, including further development and testing of SIS 
II. As the legal instruments currently in force contain an expiry date set for 30 June 2010, the 
Commission has tabled proposals to amend them, chiefly with a view to extending the 
deadline for transferring data from SIS 1+ to SIS II.  

                                                 
3 Council Regulation (EC) No 1104/2008 of 24 October 2008 on migration from the Schengen 

Information System (SIS 1+) to the second generation Schengen Information System (SIS II), OJ L 299, 
8.11.2008, p. 1. 

4 Council Decision 2008/839/JHA of 24 October 2008 on migration from the Schengen Information 
System (SIS 1+) to the second generation Schengen Information System (SIS II), OJ L 299, 8.11.2008, 
p. 43.  

http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=CELEX:32008R1104:EN:NOT
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Whilst negotiations continued on a legislative proposal for a Regulation5, the proposal to 
amend the Council Decision under the former third pillar became obsolete upon the entry into 
force of the Lisbon Treaty. The Commission intends to introduce a proposal in the appropriate 
procedural form during 2010.  

Together, these proposals also aim to formally set up a coordinating body of technical experts 
for further management of the overall development of SIS II, as requested by the JHA 
Council of 4-5 June 2009, and to provide legal flexibility for an alternative technical scenario, 
in line with the Council's approach of retaining a contingency plan for the project.  

2.6. SIS II network  

The SIS II project includes the provision of a wide area communications network, meeting the 
requirements of availability, security, geographical coverage and level of service, to enable 
the national and central systems to communicate.  

The staff of the European Data Protection Supervisor (EDPS) conducted an inspection at the 
SOC (network operation centre) in Bratislava. The inspection showed that from an overall 
perspective the situation is satisfactory. EDPS is likely to present some recommendations to 
further improve security at the SOC as well as to ensure better compliance with data 
protection provisions, for instance by declaring the use of video monitoring systems. 

A workshop has been held with Member States on additional security safeguards to the 
system. Member States will be further consulted on this matter by questionnaire in order to 
identify any key actions that need to be considered. 

2.7. Operational management 
The training of the staff recruited in Strasbourg to operate the system has almost been 
completed. The Biometric Matching System "transition to operation" plan has started and the 
staff in Strasbourg are now practically ready to operate the Biometric Matching System.  

Negotiations are under way in the preparatory bodies of the Council and in the Parliament on 
the legal proposals for setting up an agency for the long-term operational management of 
large-scale IT systems in the area of justice, freedom and security, including SIS II.  

2.8. Security and data protection 
In addition to the network security issue mentioned in section 2.6 above, bilateral meetings 
between EDPS staff and the Commission services continued to take place on a regular basis 
to discuss security and data protection issues related to SIS II. On 1 December 2009, EDPS 
staff made a fact-finding visit to the central SIS II site in Strasbourg. The visit focussed on 
physical security.  

                                                 
5 Proposal for a Council Regulation amending Regulation (EC) No 1104/2008 on migration from the 

Schengen information System (SIS 1+) to the second generation Schengen Information System (SIS II, 
1st pillar, COM/2009/508 final).  

http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=CELEX:52009PC0508:EN:NOT
http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=CELEX:52009PC0508:EN:NOT
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3. MANAGEMENT  

3.1. Financial implications  

By the end of the reporting period the total budgetary commitments made by the Commission 
on the SIS II project amounted to approximately € 81.6 million. The corresponding contracts 
include feasibility studies, the development of the central SIS II itself, support and quality 
assurance, the SIS II network, preparation for operational management in Strasbourg, 
security, biometrics preparations and communication. 

Of this amount, around € 50.2 million had actually been paid at the end of December 2009. 
The main expenditure items were development (€ 24.3 million), the network (€ 14.6 million) 
and support and quality assurance (€ 6.3 million). 

Budget execution 

 From 2002 to December 2009 From July to December 2009 

 Commitments Payments Commitments Payments 

Development 37,458,059 24,260,603 1,530,908 1,812,342

Support & quality 
assurance 

8,500,034 6,291,933 839,586 1,636,532

Network 26,954,673 14,599,264 5,652,772 4,230,655

Operational 
management preparation 

6,083,613 3,818,929 1,136,768 1,336,466

Security 869,275 143,909 0 24,889

Studies 919,831 895,095 0 0

Others 834,483 160,778 0 64,253

TOTAL: 81,619,969 50,170,511 9,160,034 9,105,137

 

During the period covered by the present report: 

• Approximately € 9.1 million was paid, primarily for the network (€ 4.2 million) and 
monthly recurring costs; 

• About € 9.2 million had been committed (i.e. 34% of the total appropriations for SIS II 
activities provided in the 2009 General Budget had been committed at the end of the year). 
This lower-than-forecast figure represents the fact that the ordering of new services and 
products was postponed pending the resolution of technical problems encountered in the 
development and new Council orientations for the project; 
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• Penalties amounting to 390,000 Euro have been applied in connection with the failure of 
the "OST" tests in December 2008. 

3.2. Project management  

3.2.1. Global Programme Management Board (GPMB) 

In order to ensure optimal involvement of the Member States, as the project moved into a new 
phase, a global SIS II programme management approach was introduced in January 2009, as 
recognised by the Council on 26-27 February. The Council of 4-5 June invited the 
Commission to build upon the experience and lessons learned from this management structure 
and develop it further. These management changes have been consolidated in the legislative 
proposal for a Regulation to amend the migration instruments. 

The GPMB met 22 times during the period covered by this report. This board has contributed 
in a positive way to programme management and has ensured increased Member States' 
involvement. 

3.2.2. SISVIS Committee (SIS II) 

The Commission is assisted in the development of SIS II by the SISVIS Committee. There 
were five meetings of the SISVIS Committee on SIS II matters in the period July – December 
2009. 

In addition to regular SISVIS Committee meetings, working groups of the Committee and 
workshops, involving Member States' experts, are organised to discuss detailed technical 
issues. These meetings generally focus on issues arising from specific project deliverables: 

– The "Test Advisory Group" (TAG), provides the SISVIS Committee with an opinion 
on issues related to the organisation, implementation and interpretation of tests. This 
group held 23 meetings in this reporting period; 

– The "Change Management Board" (CMB), provides advice on classification, 
qualification and the potential impact of correction of reported issues. This working 
group, which also reports to the SISVIS Committee, met five times during the 
reporting period;  

– Three SIS II Migration Workshops have been held since the delivery of the 
conclusions of the Migration Group, to advise the SISVIS Committee and pursue 
activities on this critical topic. 

3.2.3. National planning and coordination 

A working group composed of the Member States' and users' national project managers 
(NPM) is organised within the framework of the SISVIS Committee. The purpose of these 
NPM meetings is to deal with detailed planning issues, risks and activities both at the central 
and national project levels. During this reporting period four NPM meetings have taken place.  

3.2.4. Council  

The Commission takes part in the meetings of the preparatory bodies of the Council 
responsible for the Schengen Information System and each Council of Ministers session 
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where SIS II is included on the agenda. On these occasions, the Commission presented oral 
reports on the state of play of the SIS II project, the associated risks and the envisaged next 
steps.  

3.2.5. European Parliament 

All important developments in the SIS II file have been communicated by a letter from Vice-
President Barrot to the Chairman of the LIBE Committee and the key rapporteurs. During the 
period of this report four such letters were sent.  

Members of the European Parliament were debriefed by Vice-President Barrot in person each 
time deliberations on SIS II were held at the Council meetings. Two JHA Council meetings 
discussed SIS II during this period.  

Moreover, the Commission appeared at all Plenary and Committee meetings, to directly 
address SIS II-related matters: a total of four meetings plus the meeting of the Vice President 
with the coordinators of the political groups of the LIBE Committee.  

The Commission also attended the Parliamentary session and took due note of the resolution 
of the European Parliament of 22 October 2009 on progress of Schengen Information System 
II and Visa Information System. The Vice-President followed this up with a letter to the 
chairman of the LIBE Committee. 

Finally, the Commission responded to four Parliamentary questions relating to SIS II. 

4. PRIORITIES FOR THE NEXT REPORTING PERIOD  

• Milestone testing; 

• Providing the Council with appropriate input to feed into the two month period of 
reflection, should the milestone tests lead to unsatisfactory results; 

• Preparations for an alternative technical solution, should the Council invite the 
Commission to stop the current SIS II project; 

• Preparations for entry into operation. 

5. CONCLUSIONS 
During this period work was focussed on activities to follow up the orientations provided by 
the Conclusions of the Justice and Home Affairs Council in June and November 2009 
respectively.  

The Commission agreed with other stakeholders that the milestone tests requested by the 
Council in June would provide an indication as to the stability, reliability and performance of 
the central system. The outcome of these tests would constitute an important element in 
discussions on the future direction of SIS II. 

The Commission has worked in close partnership with the Member States to implement the 
above-mentioned conclusions and has kept the European Parliament informed of 
developments. In particular, the Commission has ensured that the legal, technical, 
organisational and contractual elements have been fully put in place to allow the main 
development contractor to run the first milestone test under positive conditions. In line with 
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the orientations of the Council in June, the Commission integrated the first milestone into the 
main development contract.  

The Council, at its meeting on 30 November, set 29 January 2010 as a deadline for the 
accomplishment of the first milestone test. A sufficient number of Member States were able to 
demonstrate their compliance for taking part in this test. 

If the first milestone test proves unsuccessful, the Commission agreed that it would support 
the Council in its reflection process on the further direction of SIS II by providing, in written 
form, the necessary financial and budgetary information. 

Exploratory negotiations with the French authorities were commenced for a possible decision 
by the Commission to discontinue the current SIS II project and proceed on the basis of an 
alternative technical scenario for implementing the SIS II functionalities, should one of the 
milestones be judged by the Council to have failed. 

In addition, during the period covered by this report, the Commission organised the necessary 
work to allow extensive analysis, together with the experts of the Member States, of the 
technical specifications of SIS II, in order to be able to guide decisions for the future. 
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Annex I 

SISVIS Committee (SIS II) and Working Group Meetings 

a) Meetings held during the reporting period 

JULY 2009 

8, 13, 29 SIS II Global Programme Management Board 

15 Change Management Board / Migration Workshop 

14 'National Project Managers' Meeting 

14 SISVIS Committee (SIS II technical) 

2, 9, 16, 31 Test Advisory Group 

 

AUGUST 2009 

12, 19, 26 SIS II Global Programme Management Board 

06, 20, 28 Test Advisory Group 

26 Change Management Board / Migration Workshop 

 

SEPTEMBER 2009 

2, 9, 16, 22 SIS II Global Programme Management Board 

15 SISVIS Committee (SIS II technical) 

3, 10, 17, 24 Test Advisory Group 

 

OCTOBER 2009 

1 Change Management Board 

20 'National Project Managers' Meeting 

20 SISVIS Committee (SIS II technical) 

27 SIS VIS Committee (SIRENE) 

1, 8, 15, 22, 29 Test Advisory Group 

6, 13, 21, 28 SIS II Global Programme Management Board 
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NOVEMBER 2009 

3, 11, 18, 24  SIS II Global Programme Management Board 

25 'National Project Managers' Meeting 

25 SISVIS Committee (SIS II technical) 

3 Change Management Board / Migration Workshop 

5, 12, 19, 26 Test Advisory Group 

 

DECEMBER 2009 

1, 9, 15, SIS II Global Programme Management Board 

16 'National Project Managers' Meeting 

16 SISVIS Committee (SIS II technical) 

10 Migration Workshop / Change Management Board 

3, 10, 17 Test Advisory Group 

 

b) Meetings scheduled for the forthcoming reporting period 

JANUARY 2010 

20 'National Project Managers' Meeting 

20 SISVIS Committee (SIS II technical) 

14 Change Management Board/Migration Workshop 

6, 13, 20, 27 SIS II Global Programme Management Board 

7, 14, 21, 28 Test Advisory Group 

 

FEBRUARY 2010 

3, 10, 17, 24 SIS II Global Programme Management Board 

24 'National Project Managers' Meeting  

18 Change Management Board / Migration Workshop 
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24 SISVIS Committee (SIS II technical) 

20 SISVIS Committee (SIRENE) 

4, 11, 18, 25 Test Advisory Group 

 

MARCH 2010 

3, 10, 17, 24, 
31  SIS II Global Programme Management Board 

24 'National Project Managers' Meeting 

24 SISVIS Committee (SIS II technical) 

18 Migration Workshop / Change Management Board 

4, 11, 18, 25 Test Advisory Group 

 

APRIL 2010  

7, 14, 21, 28 SIS II Global Programme Management Board 

24 
'National Project Managers' Meeting/ SISVIS Committee (SIS II 
technical) 

15 Change Management Board / Migration Workshop  

8, 15, 22, 29 Test Advisory Group 

 

MAY 2010 

5, 12, 19, 26 SIS II Global Programme Management Board 

26 SISVIS Committee (SIS II technical) 

26 'National Project Managers' Meeting 

7, 21, 28 Test Advisory Group 

20 Migration Workshop / Change Management Board  

 

JUNE 2010 

2, 9, 16, 30 SIS II Global Programme Management Board 
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17 Change Management Board / Migration Workshop 

23 'National Project Managers' Meeting  

4, 11, 18, 25 Test Advisory Group 
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